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3501 Civic Center Drive 
San Rafael, CA 94903 
 
SUBJECT: Proposed FY 2010-11 Capital Improvement Program 
 
Dear Board Members: 
 
It is our pleasure to submit the proposed Fiscal Year 2010-11 Capital Improvement Program (CIP) for 
your review and adoption. The CIP is a multi-year planning tool used to identify and implement the 
County's short-term and long-term capital needs. In Fiscal Year 2010-2011 we recommend a 
capital budget of $17.6 million which includes projects for County buildings, roads, the airport and 
flood control zones. 
 
The CIP is submitted to your Board pursuant to the Marin County Code requirement that a long-term 
plan of capital improvements be recommended to your Board. The CIP is the result of significant 
collaboration between Capital Projects staff in the Department of Public Works and the County 
Administrator's Office and also reflects input from multiple County departments.  
 
 
FY 2009-10 Capital Improvement Program Accomplishments 
 
The County continues to benefit from significant capital investments in County facilities and 
infrastructure. There have been many accomplishments in Capital Projects over the past year as 
highlighted by the partial list below: 
 

• Completed the re-roofing of the Juvenile Services Facility 
• Completed the Jail Electronic Control Panel Upgrade System 
• Managed the reconstruction of McNear’s Pier  
• Completed Accessibility Improvements at McInnis Park. 
• Prepared final design for Pump Station #2 located at the intersection of Hawthorn Road 

and Vendola in Santa Venetia 
• Prepared conceptual design and CEQA initial studies for the Estancia Ditch Drainage 

Improvement Project 
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• Completed the construction of the McInnis Park Culvert replacement project. 
• Completed the installation of a new battery backups system for the County’s 

communication center 
• Completed the installation of a new fire alarm system at the Fair Barn, 120 

Redwood, and the Parks Departments Maintenance facility on Lucas Valley Road. 
• Completed accessibility Improvements to Rosal/Adrian, Castro and Pueblo Parks 

in Santa Venetia. 
• Received a grant for $377k and a loan for $1.4 million to implement additional 

energy saving projects   
• Completed accessibility and parking lot resurfacing improvements to exterior of 

#10 and 20 North San Pedro Road 
• Initiated the construction phase of the Building 10 North San Pedro Renovation 

Project 
• Managed and completed large scale tenant improvements to room 303, 404, and 

408 at the Civic Center 
• Performed a geotechnical investigation of Las Gallinas Creek Levee  
• Conducted the Ross Valley Flood Control Alternative Feasibility Study 
• Prepared a preliminary design for the West Creek Flood Wall in Flood Control Zone 4, 

Tiburon 
• Performed annual and preventative maintenance on the district’s creeks, levees and 

pump stations. 
• Completed Phase 2 Restoration of Vineyard Creek 
• Completed the Phase A portion of the CalPark Tunnel Project 
• Utilizing ARRA Stimulus Paving Funds Phase A Resurfaced: 

o Bretano Way 
o Portions of North San Pedro Road 
o Portions of Alameda Del Prado 
o Portions of Ranchitos Road 

• Utilizing Measure A STP swap funding resurfaced 
o Sequoia Valley Road 
o Los Cerros Drive 

• Continued to Assist with the design of the Pacific Way Bridge 
 
 
FY 2010-2011 Capital Improvement Recommendations 
 
The FY 2010-2011 CIP totals $17.6 million and includes recommendations in four categories of 
projects: 

 
• Facility Improvements ($4.0 million) 
• Flood Control ($7.7 million) 
• Road Maintenance ($5.8 million) 
• Gnoss Field Airport ($100,000) 

 
 
Facility Improvements 
The County's continued emphasis on providing adequate, safe building facilities for employees and 
the public is reflected in the CIP, which recommends a total of $4.0 million in new funding in FY 
2010-2011 for facility improvements and barrier removal projects. We recommend proceeding with 
this year’s CIP projects financed through the General Fund which include a significant investment in 
accessibility improvements, replacing the Auditorium Fire Curtain, Juvenile Services duct and 
ventilation system improvements, an initial allocation of funds for future renovation of 20 North San 
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Pedro, playground improvements at Pueblo Park and improvements to the Civic Center Jail lobby 
counter to name a few.  This investment in our County facilities is a significant increase so that we 
can make cost effective investments in our facilities.  
 
The CIP allocation process for General Fund projects included a review of projects by an inter-
departmental working group to help identify and prioritize facility improvement needs. This group 
worked with departments to review projects and identify the highest-priority projects to recommend 
in the CIP. This group played a significant role in the process and our thanks and appreciation is 
extended to all departments and individuals who assisted in this process. 
 
 
Flood Control 
The Flood Control Division continues to design and implement multi-benefit projects to protect 
Marin residents from flooding while working to enhance local creek habitat. Annual and preventative 
maintenance was performed on the district’s creeks, levees and pump stations.  In addition, the 
Arroyo Creek Fish Passage project, a joint project with Marin Municipal Water District is underway 
and is funded through State and Federal grants.  The recommended projects for FY 2010 – 11 
include a number of projects that have been planned over prior fiscal years with the implementation 
to begin this fiscal year. 
 
In light of the recent decision by the California Supreme Court upholding the Ross Valley 
flood fee, staff is now preparing a plan to move forward with a flood control program.  Public 
Works staff will be working with the Flood Advisory Board and the Flood Control Board of 
Supervisors in developing the program.  The flood fee is generating $2 million per year and 
staff will be aggressively pursuing grant funding to complement the program.   
 
 
Road and Bridge Maintenance 
State funding reductions have drastically impacted the road maintenance work program. 
Deferred maintenance expenses currently exceed $250 million. In response to this growing 
problem, your Board initiated a Road and Bridge Program in 2006 (Phase 1) which 
committed $20.5 million over five years and included a General Fund contribution of $11.75 
million. 
 
The road resurfacing portion the program has been completed.  Efforts are continuing on the 
more complex bridge repairs, many of which require major efforts to secure permits. Some 
bridge repairs will be performed by the County’s Road Maintenance division while other 
bridges will require detailed design and environmental studies for work around sensitive 
creek areas.  
 
Given the success of this program, staff has been working with your Board to formulate a 
“Phase 2” five year program to continue to address the deferred maintenance of our road 
infrastructure.  This second phase is targeted at $40 million, with Public Works staff 
continuing their aggressive pursuit of grant funds to partially fund the program.  
 
While this second phase would not address the entire outstanding need, it would continue 
our major progress in reversing the deterioration of our road infrastructure and will help 
support the transportation needs of residents within the County.  
  
Public Works staff has aggressively pursued economic stimulus funding from the federal 
government and was successful in securing $3.2 million for resurfacing County roads. An 
additional $3.3 million has been secured for pavement rehabilitation projects within the 
County under Proposition 1B. The first stimulus project has been completed and the second 
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is anticipated to start in the summer of 2010.  Proposition 1B pavement projects will also 
commence in the summer of 2010. 
 
 
Gnoss Field Airport 
The CIP recommends a total of $100,000 for annual facility maintenance in order to preserve the 
integrity of the facility, including maintenance of the newly reconstructed levees.  The Airport 
Runway Extension project which received a grant in the amount of $450,00 in September of 2009 is 
moving forward with the 3rd phase of the EIS/EIR process.  Phase 4 of the EIS/EIR process which 
includes the development of the record of decision has yet to be started. It is anticipated that this 
project will be funded by a grant from the Federal Aviation Administration to aid in improvement and 
modernization of the Airport facility as identified in the updated Airport Master Plan.  
 
During the visual survey of the facilities by staff, the Airport administration building was identified as 
having significant deferred maintenance issues.  The Department of Public Works is looking at 
methods to create a funding source for this large capital improvement project to the Airport. 
   
  
Emerging Issues 
 
As the County continues to make improvements in how we serve the community, a number of 
issues related to capital needs are emerging which are pointed out below. 
 

• Barrier Removal and Program Access:  In FY 2010-11, it is recommended that the 
County aggressively implement barrier removal projects throughout County facilities.  
This multi-year approach will need to continue to bring our County facilities into 
compliance consistent with our Self Evaluation and Transition Plan.  

 
• The Department of Public Works and the County Administrator’s offices have implemented 

Facility Asset Management (FAM) methodology to assess and manage the life-cycle 
performance of County-owned assets, consider the optimal amount of leased space, and 
improve the environmental and operational performance to reduce the County’s carbon 
footprint of its facilities.  Over the next 10 years, current estimates range from a total of $43 
to $55 million for County general facility and barrier removal projects, not including Fire 
Department, Libraries, and Parks requirements.  Based on these findings, it was 
recommended, in the January 2010 Long Term Restructuring Plan (LTR), that the CIP 
budget be increased to $4 million annually. This amount will allow the County to 
substantially meet the most important of these deferred maintenance and barrier removal 
issues. Even by increasing the allocation, additional needs will exist. Staff will continue to 
pursue grant funding opportunities or one-time sources to address these remaining needs.   

 
• Civic Center SMART Station:  Communications between County and SMART (Sonoma-

Marin Area Rail Transit) representatives have continued in regards to the planning and 
design for a SMART Station and parking for their patrons at the Civic Center campus.  The 
County is participating with a multi-agency group including the City of San Rafael, SMART, 
Golden Gate Transit, Marin Transit, and TAM on a station area plan that is being 80% 
funded through the Metropolitan Transportation Commission. Although the exact location of 
this new station has not been finalized by SMART, the general location is along the northern 
end of the campus next to Las Gallinas Creek and on the tip of the Christmas Tree Lot.  
Areas of discussion include pedestrian, bicycle, automobile and bus traffic, parking for 
station users and potential impacts to Civic Center activities.   
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• Marin County Fire Department Vision Plan:  A firm with expertise in fire station planning and 
design has been hired and is leading an assessment of the Woodacre, Hicks Valley, 
Tomales, and Point Reyes facilities.  It is estimated that costs could range from $43 to $68 
million within the next 10-20 years to replace or substantially renovate these facilities. The 
results of this study will be incorporated into the Facility Asset Management planning 
process.  

 
• Marin County Free Library Needs Assessment and Facilities and Services Vision Plan:  The 

Marin County Free Library continues to explore long-term funding mechanisms to 
implement the Facilities and Services Vision Plan recommendations for providing 21st 
century library services at all locations.  

 
• Emergency Operations Facility:  A three-stage procurement process for a 

design/development team to design and construct the facility has begun. In addition, the 
County has initiated a program level Environmental Impact Report (EIR), with the final site 
to be selected by your Board in FY 2010 – 11.  

 
• Civic Center Space Planning:  The County continues to invest in upgrading the space in 

the Civic Center to consolidate department operations and provide more functional 
space which allows better customer service.  In addition close examination of leased 
space and consolidation is being implemented to minimize County expenditures. 

 
• Health and Human Services Master Services Plan:  In early FY 2010 – 11  we are 

completing renovation of 10 North San Pedro to meet current health and safety codes, and 
to allow the Department of Health and Human Services to create a hub for senior services.  
The renovation of 10 North San Pedro is funded from one-time reserves and from savings 
from the budget from the Marin Health and Wellness Campus. This year and in subsequent 
fiscal years we recommend setting aside funding for the renovation work that is needed for 
20 North San Pedro.  The initial design for the renovation of 20 North San Pedro is planned 
in this fiscal year with construction in future fiscal years as funding for the construction 
becomes available. 

 
• Parks and Open Space Strategic Plan and Facilities Needs Assessment:  The 

Department of Parks and Open Space prepared a 20-year strategic plan in June 
2008 showing that there are over $25 million of deferred maintenance renovations 
needed in parks projects and about $18 million for new improvements.  This total of 
$43 million for Parks projects over the next 20 years does not include the Open 
Space District, which is funded outside the General Fund.  Significant effort has been 
made by the Parks Department to move forward with a limited number of capital 
improvement projects with funding from the County, County Service Areas and State 
grants.  These projects include design studies for the Stafford Lake bike path, 
Bayshore Pier Damage and Repair Study for McNears and Paradise Beach parks, 
and the Pueblo Park playground replacement. 

 
• Marin County Free Library Needs Assessment and Facilities and Services Vision Plan:  

This June voters approved a five-year $49 library parcel tax to maintain existing 
library services as well as fund critical facility needs such as ADA improvements.  The 
allocation of these funds will be reviewed by an oversight committee and are not 
included in this year’s CIP budget.  Although these funds will allow the Library to 
address some critical facility needs, it will not be sufficient to address long-term 
capital needs identified in their Facilities and Services Vision Plan.  The Library will 
continue to explore long-term funding mechanisms to implement the Facilities and 
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Overview of FY 2010-11 Capital Improvement Program  
 

The County’s Capital Improvement Program (CIP) is a multi-year planning tool to identify and implement 
short-term and long-term capital needs.  Capital projects in the CIP include acquisitions, additions, 
improvements, and non-routine maintenance to County-owned facilities, roads, bridges and flood control 
facilities.  
 
The County’s FY 2010-11 CIP is recommended to include a total of $17.6 million in four categories of 
projects.  The proposed total amount represents an increase in funding as compared to FY 2009-10 
approved funding.  The chart below identifies funding for these categories in the current year and 
recommended funding for FY 2010-11:   
 

Approved Proposed 
FY 2009-10 Budget FY 2010-11 Budget

Airport $577,000* $100,000 -83%
Facility Improvements $2,000,000 $4,000,000 100%
Flood Control/Fish Passage $2,196,700 $7,681,300 250%
Road Maintenance $7,150,000 $5,800,000 -19%
Total $11,923,700 $17,581,300 47%

Category % 
change

 
*In FY 2009-10 $477,000 of this amount was based on a multi-year Federal Aviation Administration (FAA) 
grant.  
  
Over the past several years, the Flood Control Division has been developing key projects such as the 
dredging of Las Gallinas Creek (CSA6), the reconstruction of Pump Station No. 2 in Santa Venetia and the 
construction of the Pump Station on Seminary Drive. These projects involve a complex funding and 
permitting process. The $7.6 million listed represents a construction expenditure as compared to the 
previous years which addresses the design and development phases of the work. 
 
The CIP uses four categories to separate the projects into various service areas:  Airport, Facility 
Improvements, Flood Control and Roads Maintenance.  These funds come from a range of sources 
including the County General Fund, user fees, various State and Federal grants and loans, taxes, voter 
approved measures and special districts. The chart below shows the recommended funding for the FY 
2010-11 CIP compared with the approved, prior three Fiscal Years’ funding.  
 

CIP Funding Comparison by Category
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Road Maintenance Project Funds 
 
The Department of Public Works has just completed a $20.5 Million “Five-Year Road and Bridge 
Maintenance and Rehabilitation Program.” This program was a very successful beginning in 
catching up on deferred road maintenance. Even with these significant investments, the County’s 
deferred maintenance backlog for roads is estimated to be approximately $250 million.  
 
The County maintains 421 miles of road, consisting of 1,100 lane miles. When routine maintenance 
work is deferred, road maintenance costs increase dramatically. Preventive maintenance treatments 
applied earlier in a pavement life cycle will save vastly more expensive resurfacing treatments later 
on. The County maintains 151 bridges, with most more than 50 years old and many needing 
substantial repairs to ensure their continued safe service 
 
Public Works staff has aggressively pursued economic stimulus funding from the federal government and 
was successful in securing $3.2 million for resurfacing County roads.  Additional funding for pavement 
rehabilitation projects within the County was secured under Proposition 1B in the amount of $3.3 million.  
The first stimulus project has been completed and the second stimulus project is anticipated to start in the 
summer of 2010.  The Proposition 1B pavement projects will commence in the summer of 2010 and be 
completed within 3 years. 
 

    
Repaving project along Lucas Valley road    Repaving project along Sir Francis Drake Blvd. 
 

 

Road Maintenance Project Type Comparison
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Facility Improvements Projects 
These facilities include the Civic Center campus, fire stations, sheriff substations, parks, jail, juvenile hall 
and several other County owned buildings.  The County’s continued emphasis on providing adequate, safe 
building facilities for employees and the public is reflected in the CIP, which recommends a total of $4.0 
million in new funding in FY 2010-11 for facility improvements and deferred maintenance, as well as for 
barrier removal projects.  
 
In the January 12, 2010 Long-Term Restructuring Plan under Emerging Issues/Long-Term Facilities 
Maintenance Needs, it was noted that many of the County’s facilities are in need of investments to extend 
their useful life. Based on this plan, it was recommended that the CIP budget be increased to $4 million to 
better address building deterioration and barrier removal issues.  
 
 

  
Juvenile Hall Re-roofing project   10 North San Pedro HVAC replacement 
 
 

  
10 North San Pedro interior demolition   10 North San Pedro interior improvements 
 
 
Recommended FY 2010 –11 facilities projects that would be financed through the General Fund total $4.0 
million and include upgrades at the Juvenile Services building, project planning for 20 North San Pedro and 
interior work for the Civic Center Jail and fire curtain replacement at the Veterans’ Memorial Auditorium, to 
name a few.  Barrier removal projects are planned at Children’s Island at Civic Center Lagoon, sidewalk 
and curb ramps and the Civic Center South archway entrance.  A comparison with past funding is indicated 
below:  
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CIP Funding for Facility Improvements 
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Comments:   
 
*The amount shown for FY 2008 – 09 includes the special one-time funding of $2 million specifically targeted to start 
implementation of the Disability Access Program Transition Plan for barrier removal projects. 
 
Recommended projects in the Facility Improvements category were developed in a collaborative manner to 
increase organizational involvement.  A CIP technical working group of key department staff was formed to 
inform and advise decision-making about County capital investments in maintaining buildings and 
infrastructure consistent with the County’s Strategic Plan and Countywide Goals.  Working group members 
represented the following departments and programs:   
 
• County Administrator’s Office (including Risk Management Division) 
• Cultural and Visitor Services Department 
• Fire Department 
• Parks and Open Space Department 
• Public Defender’s Office 
• Probation Department 
• Health and Human Services Agency 
• Public Works Department (including Capital Projects and Building Maintenance Divisions) 
• Sheriff’s Office 
 
The CIP technical working group considers facilities and barrier removal projects that are greater than 
$25,000 and in general less than $2 million in total cost.  Larger cost projects identified through facilities’ 
assessments and master plans are not funded through this process, but are prioritized and planned for 
over multiple fiscal years.  
 
The technical working group reviewed, analyzed, and prioritized approximately 49 submitted capital project 
requests from County departments dealing with General Fund County facilities and infrastructure.  The 
group reviewed and prioritized each project using the following criteria:   
 
• Removes or Reduces Hazards or Threats to Health and Safety 
• Meets Legal Mandates 
• Maintains Operations and Functions 
• Prevents Major Repair or Replacement Costs 
• Saves Energy  
• Meets County Goals 
• Provides a Large Functional / Aesthetic Benefit to the Users / Public 
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Using these project priorities, the County Administrator’s Office and Department of Public Works then 
worked with department representatives to develop the following list of recommended projects to be 
included in this year’s CIP.   

 

 Project Location Amount 
 

Various Small Projects  Countywide $165,000
 

Underground Fuel Tank Monitoring Countywide $120,000
 

Accessibility Projects Countywide $1,317,000
 

Auditorium Fire Curtain Replacement  Civic Center Auditorium $475,000
 

Jeanette Prandi Juvenile Services Hallway Duct Work San Rafael $310,000
 

920 Grand Ave – Sewer Lateral Replacement San Rafael $60,000
 20 North San Pedro – Interior Renovations & HVAC 

Improvements San Rafael $1,010,000
 

Bike Path Stabilization Study/Design  Strafford Lake Pathway $50,000
 

Pueblo Park Playground Replacement San Rafael $130,000
 

County Jail Maintenance Door Replacement Civic Center Jail $70,000
 

Jeanette Prandi Way Lighting and Electrical Improvements San Rafael $45,000
 

Bayshore Pier Damage and Repair Study 
McNears & Paradise 
Beach County Parks $32,000

 
Jeanette Prandi Juvenile Hall – Replace Exterior Glass San Rafael $65,000

 
Civic Center Jail – Lobby Counter Reconstruction Civic Center Jail $151,000

 
  

 
General Fund Total:   $4,000,000
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Category
Funded 

(Prior Year 
Carry 

forward)
2010/11* 2011/12 2012/13 2013/14 2014/15 TOTALS

AIRPORT 477,000$     100,000$         1,200,000$    100,000$         100,000$     100,000$    1,600,000$      
FACILITY
IMPROVEMENTS** 4,000,000        4,000,000      4,000,000        4,000,000    4,000,000   20,000,000      
FLOOD CONTROL
Flood Control Projects 136,000       4,831,307        2,914,313      10,205,356      27,679         -                  17,978,655      
 County Service Area
 Projects 2,450,000        1,050,000      485,000           -                   -                3,985,000        

Fish Passage Projects 400,000           950,000         -                      650,000       -                  2,000,000        
TOTAL FLOOD
CONTROL 136,000       7,681,307        4,914,313      10,690,356      677,679       -                  23,963,655      
ROAD MAINTENANCE
  Culvert Replacement 150,000           150,000         150,000           150,000       150,000      750,000           
  General Maintenance 850,000           850,000         850,000           850,000       850,000      4,250,000        
  Surface Treatment 2,100,000    4,600,000        -                    -                      -                   -                  6,700,000        
  Traffic Improvement 200,000           200,000         200,000           200,000       200,000      1,000,000        
TOTAL ROAD
MAINTENANCE 2,100,000    5,800,000        1,200,000      1,200,000        1,200,000    1,200,000   12,700,000      

GRAND TOTAL 2,713,000$  17,581,307$    11,314,313$  15,990,356$    5,977,679$  5,300,000$ 58,263,655$    

CAPITAL IMPROVEMENT PROGRAM
2010/11 - 2014/15

* FY2010-11 includes costs for specific projects, while future years only reflect estimated costs.  Actual costs in future years will be based on available funding and determined through the annual CIP 
development process.

** For future Fiscal Years, $4,000,000 represents the total General Fund Baseline Allocation to Facility Improvements but does not represent specific projects  
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No. Project Description

In Progress 
(Prior Year 

Carry 
Forward)

Recommended 
for FY 2010/11

2011/12 2012/13 2013/14 2014/15
$ $ $ $ $ $

1 Miscellaneous Maintenance 100,000 1,200,000 100,000 100,000 100,000

2 EIS/EIR Runway Extension 
Phase III 477,000

3 Re-Roof Airport 
Maintenance Hanger Unfunded

4 Replace Administration 
Building Unfunded

5 Runway / Taxiway 
Extension Unfunded

6

Replace Sewer Holding 
Tank with Engineered 
Mound System or Sewer 
Line Unfunded

7 Overlay Existing Runway Unfunded
8 Increase Hanger Capacity Unfunded

TOTALS 477,000$      100,000$           1,200,000$  100,000$  100,000$ 100,000$      

These amounts include all costs related to the development or significant maintenance of Gnoss Field, the County Airport 
near Novato, a 121-acre facility housing 300 aircraft.  Fixed base operators operating under contract with the County 
provide the services at the airport.  Funding in future years is indicated for planning purposes only and subject to 
available funding and approval by the Board of Supervisors.  Inclusion of unfunded projects does not guarantee funding 
in future years, as unfunded projects will be subject to available funding and reviewed along with new emerging needs.

AIRPORT

Summary of Proposed Airport Projects and Expenditures

Planned for FY
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1. Project Description and Background 

 
Miscellaneous maintenance projects at the airport.  Projects are primarily pavement, 
levee, drainage and building related maintenance needs.  The grant funding Airport 
Apron Pavement Rehabilitation project noted at a cost of $1,100,000 utilizes a 
Federal Aviation Administration grant.    

  
2. Project Objective 

 
To maintain the airport facility and property in a safe and functional condition. 

 
3. Cost Estimate 
  

$100,000 Annually 
 
4. Basis of Estimate 
  
 Staff Estimate  
 
 
 
 

  
 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

Airport Operating Fund  $100,000 $100,000 $100,000 $100,000 $100,000
Grant Funds  1,045,000  
Special Funds   
Other Funds-Local 
Match 

 55,000  

 
Miscellaneous Maintenance 
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1. Project Description and Background 

 
Federal Aviation Administration (FAA) grant to perform the environmental documents 
necessary to proceed with the next sequenced project in the Board of Supervisors 
approved Airport Master Plan. 

  
2. Project Objective 

 
Complete environmental documents necessary to extend the existing runway 1,100 
feet to improve airport safety. 

 
3. Cost Estimate 
  

$477,000 available from prior year funds. 
 
4. Basis of Estimate 
  
 Consultant and FAA estimate. 
 
 
 
 

  
 
 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

Airport Operating 
Fund 

$27,000  

Grant Funds 450,000  
Special Funds   
Other Funds   

 
EIS/EIR Runway Extension 

Phase III 
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Facility Improvements 
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Project Description
In Progress
 (Prior Year     

Carry Forward) 
2011/12 2012/13 2013/14 2014/15

$  $  $  $  $  $ 

 Underground Fuel Tank Monitoring 120,000             60,000        60,000        60,000        60,000        
 Small Projects Countywide 165,000             130,000      130,000      130,000      130,000      
 Various ADA/Transition Plan
 Implementation Projects 1,317,000          
 Marin Center Auditorium Fire Curtain
 Replacement/Repair Project 475,000             
 Jeannette Prandi Way - Juvenile
 Services Hallway Duct Work 310,000             
 920 Grand Ave.
Sewer Lateral Replacement 60,000               
 20 North San Pedro Interior Renovation
 & HVAC Improvements 1,010,000          
 Stafford Lake - Novato
 Bike Path Stabilization Study/Design 50,000               
 Santa Venetia
 Pueblo Park Playground Replacement 130,000             
 County Jail
 Maintenance Door Replacement 70,000               
 Jeannette Prandi Way Lighting &
 Electrical Improvements 45,000               
 McNears Beach & Paradise Beach
 Parks Bay Shore Pier Damage & Repair
 Study 32,000               
 Juvenile Hall Replace Exterior Glass 65,000               
 Civic Center Jail
 Lobby Counter Reconstruction              151,000 

 General Fund Annual Baseline 
Allocation: Not Yet Project Specified     3,810,000     3,810,000     3,810,000     3,810,000 

 General Fund Subtotal           4,000,000     4,000,000     4,000,000     4,000,000     4,000,000 

 TOTALS -$                       4,000,000$        4,000,000$ 4,000,000$ 4,000,000$ 4,000,000$ 

Summary of Proposed Facility Improvements

Planned for FY                                Recommended 
for FY 2010/11

FACILITY IMPROVEMENTS

The County Building Maintenance Division is responsible for all building and extra space plant maintenance for 43 County buildings, 
excluding the Marin Center, as well as maintenance of 2 sewer maintenance districts, 16 flood control pump stations, and the 
underground fuel tank system.  In addition, this division supervises contracts for construction projects in County buildings. In total, the 
division maintains 1.1 million sq. ft. of buildings.  Fiscal year 2010/11 represents the amount for the specific capital projects 
recommended for funding in the Proposed Budget.  Recommendations focused on health and safety, mandated, and high priority 
program enhancements.  Funding in future fiscal years is indicated for planning purposes only and subject to available funding and 
approvals by the Board of Supervisors.
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1. Project Description and Background 

 
Monitoring of underground fuel tank sites at the Nicasio Corporation Yard, 
Woodacre and Tomales Fire Station.  The environmental work at these sites 
was initiated at various times from 1977 to 2000.  The most recently 
discovered site at Woodacre Fire Station will require monitoring. 

  
2. Project Objective 

 
To continue the State mandated monitoring of underground water at the 
above sites.  In recent conversations with Regulatory agencies, well 
monitoring Tomales Fire Station and Woodacre Fire Station may not be 
necessary in future fiscal years.  The estimated cost of this reduction is 
reflected in future fiscal years as shown below. 
 

3. Cost Estimate 
  
 $120,000 annually 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $120,000 $60,000 $60,000 $60,000 $60,000 
    Grant Funds       
    Special Funds       
    Other Funds       

 
Underground Fuel Tank Monitoring 
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1. Project Description and Background 

 
This allocation funds various small projects during the fiscal year, coordinated 
through the Department of Public Works, Capital Division. 

  
2. Project Objective 

 
Implement various small projects or preventive repair projects. 
 

3. Cost Estimate 
  
 $165,000 for 10/11, at least $130,000 annually. 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $165,000 $130,000 $130,000 $130,000 $130,000 
    Grant Funds       
    Special Funds       
    Other Funds       

 
Small Projects Countywide 
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1. Project Description and Background 

 
The self-evaluation and transition plan completed in FY 07/08 identified high 
priority accessibility projects for County facilities.  The projects listed below 
address path of travel issues, accessibility improvements, and 
counter/reception improvements to various County facilities. 

 
2. Project Objective 

 
Complete the projects listed above as identified in the self-evaluation and 
transition plan in compliance with current codes. 
 

3. Cost Estimate 
  
 $1,317,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 Projects 

• Various Minor Projects 
• Civic Center Fire Alarms 
• Civic Center (South Arch) Entrance 
• Civic Center (Cafeteria and 4th Floor Terrace Exit) 
• Civic Center Stair Handrail Modifications 
• Civic Center Drinking Fountains 
• All County Owned Buildings – Provide Accessible Evacuation Egress 

Signage 
• Traffic Signal, Sidewalk, and Curb Ramp GIS Study 
• Traffic Signal, Sidewalk, and Curb Ramp 
• Children’s Island & Civic Center Lagoon 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $1,317,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Various ADA/Transition Plan 

Implementation Projects 
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1. Project Description and Background 

 
 Remove existing fire curtain wall and replace with up-to-date system. 
 
2. Project Objective 

 
Provide an adequate and safe fire curtain for the Marin Center Auditorium. 
 

3. Cost Estimate 
  
 $475,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $475,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Accessibility Projects 

 

 
Marin Center Auditorium 

Fire Curtain Replacement/Repair Project 
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1. Project Description and Background 

 
Juvenile Services at Jeannette Prandi Way utilizes an older heating and 
cooling system in which the hallways do not have adequate ducting. 

 
2. Project Objective 

 
This project will provide new duct work to the hallway of Juvenile Services 
which ties into the main HVAC system. 
 

3. Cost Estimate 
  
 $310,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $310,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Jeannette Prandi Way – Juvenile Services 

Hallway Duct Work 
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1. Project Description and Background 

 
During routine maintenance work it was discovered that the main sewer 
lateral line under 920 Grand Ave. has deteriorated and is in need of 
replacement. 

 
2. Project Objective 

 
Replace the sewer lateral from the 920 Grand Ave. building to the main 
connection in the street. 
 

3. Cost Estimate 
  
 $60,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $60,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
920 Grand Ave. 

Sewer Lateral Replacement 

26



 

 

 
 
 
 
 
1. Project Description and Background 

 
In 2009, the Marin County Board of Supervisors approved a plan to renovate  
#10 North San Pedro Road.  The work is underway and involves HVAC 
replacement, bathroom remodels, and interior electrical and infrastructure 
improvements. 
 
Building #20 North San Pedro Road which is an identical building is also in 
need of significant remodeling.  The remodel effort for #20 North San Pedro is 
estimated to be $3 million.  The allocation this year is necessary to start the 
design process and allocate the necessary funds over an extended period of 
time. 
 

2. Project Objective 
 
Initiate the design of #20 North San Pedro Road renovation and set aside 
funding for future construction. 
 

3. Cost Estimate 
  
 $1,010,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $1,010,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
20 North San Pedro 

Interior Renovation and HVAC Improvements 
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1. Project Description and Background 

 
Stafford Lake pathway, located adjacent to Novato Blvd., has continued to 
move and have cracks in its surface.  The cracking is due to the presence of 
a slide which crosses the pathway. 

  
2. Project Objective 

 
Develop a plan for stabilizing the pathway. 
 

3. Cost Estimate 
  
 $50,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $50,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Stafford Lake – Novato 

Bike Path Stabilization Study/Design 
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1. Project Description and Background 

 
The nearly 20 years old playground equipment at Pueblo Park in Santa 
Venetia requires replacement to address safety concerns and meet updated 
regulations for children’s play equipment.  The structure is not in compliance 
with current safety regulations. 

  
2. Project Objective 

 
Replace the playground equipment. 
 

3. Cost Estimate 
  
 $130,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $130,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Santa Venetia 

Pueblo Park Playground Replacement 
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1. Project Description and Background 

 
The main delivery gate at the County Jail has been damaged and is in need 
of replacement. 

  
2. Project Objective 

 
Replace the delivery gate. 
 

3. Cost Estimate 
  
 $70,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $70,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
County Jail 

Maintenance Door Replacement 
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1. Project Description and Background 

 
The lighting system at Juvenile Hall is old and provides poor visibility for 
minors and County personnel.  New wiring and energy efficient lighting will 
improve visibility. 

  
2. Project Objective 

 
Provide new energy efficient lighting and minor wiring improvements at 
Juvenile Hall. 
 

3. Cost Estimate 
  
 $45,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $45,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Jeannette Prandi Way 

Lighting & Electrical Improvements 
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1. Project Description and Background 

 
The piers at McNears Beach and Paradise Beach are over 15 years old and 
are showing signs of deterioration.  This project assesses that damage as 
well as provides the County with permitting and cost information about the 
construction. 

  
2. Project Objective 

 
Prepare a report documenting the condition/damage and possible repair 
options for both pier repairs.  The report shall include a written scope of 
services for CEQA/permitting, cost estimates, and specifications for future 
construction contracts. 
 

3. Cost Estimate 
  
 $32,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $32,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
McNears Beach & Paradise Beach Parks 
Bay Shore Pier Damage & Repair Study 
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1. Project Description and Background 

 
The interior and exterior plexiglass at Juvenile Hall is severely scratched.  
Replacement of this plexiglass with new scratch resistant safety glass is 
needed. 

 
2. Project Objective 

 
Replace the plexiglass with new scratch resistant safety glass. 
 

3. Cost Estimate 
  
 $65,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $65,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Juvenile Hall 

Replace Exterior Glass 
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1. Project Description and Background 

 
The public entry desk at the County Jail is obsolete and offers no safety 
protection for Sheriff personnel.  The replacement of this counter area is 
necessary to provide an accessible counter for the public as well as a safe 
working area for County personnel. 

  
2. Project Objective 

 
Replace the counter with an accessible and safe counter. 
 

3. Cost Estimate 
  
 $151,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 
 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $151,000     
    Grant Funds       
    Special Funds       
    Other Funds       

 
Civic Center Jail 

Lobby Counter Reconstruction 
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FLOOD CONTROL 
 
The staff of the Flood Control Division of the Department of Public Works provides 
administration for the Marin County Flood Control and Water Conservation District.  The 
District is a political subdivision of the State of California and is a separate and distinct 
agency from the County.  It was established in 1953 by an act of the State legislature.  The 
Board of Supervisors of the County sits as the Board of the District.  Within the District, eight 
separate flood control zones have been formed.  The purpose of the zones is to collect taxes 
to fund specific flood control projects within that particular zone.  The taxes collected are 
restricted and must be spent within each respective zone.  There is no impact on the 
County’s General Fund. 
 

Summary of Proposed Flood Control Projects and Expenditures 
 

Project Description In Progress 
(Prior Year 

Carry Forward)

2010/11 2011/12 2012/13 2013/14 2014/15 

  
$ $ $ $ $ $ 

Dredging, Novato Creek 
Zone 1 

 
180,000 1,500,000  

Seminary Drive Pump Station* 
Zone 3 

 
1,000,000  

SCADA System Installation 
Zones 3, 4 & 7 

 
50,000  

West Creek Flood Wall  
Zone 4 

 
90,000 250,000  

Replace Slough Culvert 
Zone 9 

 
110,000  

Corte Madera Creek Unit 4 
Zone 9A** 

 
520,000 10,150,000 

Coyote Creek Middle Reach 
Dredging – Zone 3 

 
750,000  

Estancia Ditch Improvements 
Zone 7 

 
500,000  

Pump Station No. 2 
Reconstruction – Zone 7 

 
2,400,000  

Boyle Park Creek Restoration 
& Stormwater Outreach 
Project Zone 3*** 136,000 91,300 304,300 55,400 27,700

TOTALS $136,000 $4,831,300 $2,914,300 $10,205,400 $27,700 $0
 
*      Joint funding - Flood Control/932 Mitigation Fees. 
**    Joint funding – Army Corps of Engineers 
***   Matching funds from City of Mill Valley & Richardson’s Bay Regional Agency.  Project funded through a            

grant from US Environmental Protection Agency San Francisco Bay Area Water Quality Improvement Fund. 
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1. Project Description and Background 
 

To dredge Novato Creek between Railroad and Diablo Avenues as part of the 
maintenance of the Novato Flood Control Project. 
 

2. Project Objective 
 
Remove sediment from creek to maintain creek capacity and provide 50-Year 
storm frequency protection. 

 
3. Cost Estimate 
  
 $1,680,000 
 
4. Basis of Estimate 
  
 Flood Control Staff  
 
 
 
 

  
 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

F. C. Zone 1 
Funds 

 $180,000 $1,500,000   

    Grant Funds       
    Special Funds       
    Other Funds       

Dredging, Novato Creek 
Zone 1 
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1. Project Description and Background 
 

Construct a storm water pump station at the Redwood Highway Frontage Road and 
northbound Highway 101 interchange (i.e., Seminary Drive exit) in unincorporated 
Mill Valley.  The pump station, which will be equipped with backup power, will 
improve roadway drainage and eliminate roadway closures that presently occur 
when there are high tides. 

 
2. Project Objective 

 
Reduce tidal flooding at the Redwood Highway Frontage Road and northbound 
Highway 101 Interchange (i.e., Seminary drive exit). 

 
3. Cost Estimate 
  

$1,000,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 3 Funds  $779,000    
    General Fund     
    Grant Funds     
    Special Funds  221,000    

Seminary Drive Pump Station 
Zone 3 
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1. Project Description and Background 
 

Three of the eight Flood Control Zones rely on pump stations for flood protection.  
Zone Three has four stations, Zone Four has two stations and Zone Seven has 
five stations.  Each of these stations is equipped with an alarm system that sends 
a signal when the water exceeds a set level or power is lost to the station.  This 
project will install SCADA (Supervisory Control and Data Acquisition) systems in 
the six stations in Zones Three and Four. A SCADA system will allow monitoring 
in real time from the Civic Center of any data that can be measured, such as the 
rate of pumping, the heat of a motor or how long a pump has been operating.  
This will allow on-duty staff to anticipate problems and hopefully respond before 
they actually occur.  Zone Seven’s stations will be done as funds come available. 

 
2. Project Objective 

 
To increase the County’s ability to respond to major storm events in a timely manner. 
 

3. Cost Estimate 
  

$50,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 3 Funds  $30,000    
    F.C. Zone 4 Funds  20,000    
    Special Funds       
    Other Funds       

SCADA System Installation 
Zones 3, 4 and 7 
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1. Project Description and Background 
 

During a severe rain event in December 2001, West Creek in Bel Aire overflowed along 
a portion of its upper reach flooding some yards and homes along Blackfield Drive.  This 
project is to construct a flood barrier adjacent to West Creek. 

 
2. Project Objective 

 
To eliminate flooding from West Creek along its upper reach. 

 
3. Cost Estimate 
  

$340,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 4 Funds  $90,000 $250,000    
    Grant Funds       
    Special Funds       
    Other Funds       

West Creek Flood Wall 
Zone 4 
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1. Project Description and Background 
 

As a result of the construction of Unit Three of the U.S. Army Corps of Engineers 
Corte Madera Creek Flood Control Project, a small meander was cut off from the 
main channel by the new levee and thus became a slough.  This slough is still 
there and receives water from and discharges water to the main creek via two 
36″ culverts through the levee.  These culverts are badly deteriorated and need 
to be replaced.  
In light of the recent decision by the California Supreme Court upholding the 
Ross Valley flood fee, staff is now preparing a plan to move forward with a flood 
control program.  Public Works staff will be working with the Flood Advisory 
Board and the Flood Control Board of Supervisors in developing the program.  
The flood fee is generating $2 million per year and staff will be aggressively 
pursuing grant funding to complement the program.   

 
 
2. Project Objective 

 
To replace deteriorated culverts and maintain a healthy flow exchange in the slough. 
 

3. Cost Estimate 
  

$110,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
*Not secured

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 9 Funds  $50,000    
    Grant Funds*  60,000    
    Special Funds       
    Other Funds       

Replace Slough Culvert 
Zone 9 
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1. Project Description and Background 
 

Replace the fish ladder and rivet the banks of Unit 4 in Ross.  US Army Corps of 
Engineers (ACOE) pays 98.5% of total cost.  This project is dependent on Congressional 
funding for the federal share. 
 

2. Project Objective 
 
Complete flood control project. 
 

3. Cost Estimate 
  

$10,670,000 
 
4. Basis of Estimate 
 
 Flood Control District Staff 
 
 
 
 

  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 9A Funds  $20,000 $150,000   
    Federal Funds  500,000 10,000,000   
    Special Funds       
    Other Funds       

Corte Madera Creek Unit 4 
Zone 9A 
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1. Project Description and Background 
  

The middle reach of Coyote Creek, from the concrete channel outfall to the Highway 
1 overcrossing, requires periodic dredging every 5-10 years in order to remove 
accumulated sediments and maintain its intended design capacity for flow.  The last 
dredging project occurred in 2003. 

 
2. Project Objective 

 
To restore the middle reach of Coyote Creek to its intended design capacity for flow. 
 

3. Cost Estimate 
  

$750,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate 
 
 
 
 

  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 3 Funds  $750,000    
    Federal Funds     
    Special Funds       
    Other Funds       

Coyote Creek Middle Reach Dredging 
Zone 3 

 

43



 

 
 
 
 
 
1. Project Description and Background 
 

Estancia Ditch receives storm water runoff from a drainage area extending from 
Estancia Way to Rincon Way in the eastern end of Santa Venetia and then drains to 
Pump Station No. 5.  The limited capacity of the drainage way can cause flooding in 
the surrounding area. 
 

2. Project Objective 
 
Increase the capacity of Estancia Ditch to lowering and resurfacing the channel bottom.  
In addition, make street drainage improvements on Estancia Way to increase flow to the 
channel. 
 

3. Cost Estimate 
  

$500,000 
 
4. Basis of Estimate 
 
 Engineer’s Estimate 
 
 

  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 9A Funds     
    Federal Funds     
    Special Funds       
    Other Funds       
    Unsecured  $500,000     

Estancia Ditch Improvements 
Zone 7 
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1. Project Description and Background 
 

Pump Station No. 2 in Santa Venetia was constructed in the 1960’s from what was 
previously a sanitary sewer station.  Several deficiencies have been identified and 
will be corrected through a complete reconstruction of the antiquated facility. 
 

2. Project Objective 
 
Update the entire facility including:  1) expanding the currently limited pumping capacity 
to handle the 100 year flow; 2) providing an enclosed structure to house the exposed 
electrical panel and work area, which are presently exposed; and 3) replacing aging 
components to meet current industry standards. 
 

3. Cost Estimate 
  

$2,400,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate 
 
 
 
 

  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    F.C. Zone 7 Funds  $500,000    
    Grant Funds     
    Special Funds       
    Other Funds       
    Unsecured  1,900,000     

Pump Station No. 2 Reconstruction 
Zone 7 
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1. Project Description and Background 
 

The County of Marin, partnering with the City of Mill Valley and the Marin County 
Stormwater Pollution Prevention Program (MCSTOPPP) will implement work to 
support implementation of the Pathogens TMDL for Richardson Bay.  The proposed 
projects will: reduce pathogen delivery through a riparian restoration project; 
increase awareness of the sources and impacts of pathogens; and improve 
watershed monitoring efforts.  County Flood Control, MCSTOPP and the City of Mill 
Valley will implement a restoration and outreach project at Boyle Park.   A tributary to 
Warner Creek at the edge of the park along Elm Ave. will be re-graded to a stable 
slope and vegetated with native plants.  Outreach to the neighborhoods in the 
watershed and to visitors at the park will be completed through MCSTOPPP and 
DPW staff. 
 

2. Project Objective 
 
The restoration project will improve water quality in a tributary to Warner Creek by 
fencing off and infiltrating stormwater through a restored riparian corridor. 
 

3. Cost Estimate 
 
$614,700 

 
4. Basis of Estimate 
  
 Planner’s Estimate 
 
 

  
 
 
____________________________ 
1 Matching funds from the City of Mill Valley and Richardson’s Bay Regional Agency 
 
This is a project funded through a grant from US Environmental Protection Agency San Francisco 
Bay Area Water Quality Improvement Fund. 
 
p:\cp_build\5 year plans\five year plan cip 2010 2015\cip book 10-15\flood control\flood control zones\flood control forms.doc 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    Flood Zone 3 Funds  $ $22,900 $29,600 $18,900 $9,400
    Grant Funds  48,000 271,300 33,500 16,800
    Special Funds   
    Other Funds1 136,000 20,400 3,500 3,000 1,500

Boyle Park Creek Restoration and Stormwater 
Outreach Project Zone 3 
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COUNTY SERVICE AREAS 
 
In addition to Flood Control projects, staff is also involved in completing projects for County 
Service Areas 6 and 29.  These projects are funded from residential taxes to remove silt from 
waterways and creeks for homeowner boating use.  

 
Summary of Proposed County Service Area Projects and Expenditures 

 
Project Description In Progress 

(Prior Year 
Carry 

Forward) 

2010/11 2011/12 2012/13 2013/14 2014/15

 $ $ $ $ $ $ 
CSA 6 Las Gallinas Creek 
Maintenance Dredge  2,450,000 1,050,000  
CSA 29 Paradise Cay 
Maintenance Dredge   485,000 

TOTALS - $2,450,000 $1,050,000 $485,000 $0 $0
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1. Project Description and Background 

 
To dredge Las Gallinas Creek for recreation/boating use to minus 7 feet from 
Buck’s Landing to Mark Twain Ave. 

 
2. Project Objective 

 
Removal of silt to maintain navigable waterways for homeowners boating 
use. 
 

3. Cost Estimate 
  
 $3,500,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund  $1,400,000 $   
    Grant Funds     
    Special Funds     
    Other Funds  1,050,000 1,050,000   

Las Gallinas Creek Maintenance Dredging 
CSA 6 
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1. Project Description and Background 

 
To dredge Paradise Cay for recreation/boating use to minus 7 feet within the 
waterways and to minus 8 feet in the entry channels. 

 
2. Project Objective 

 
Removal of silt to maintain navigable waterways for homeowners boating 
use. 
 

3. Cost Estimate 
  
 $485,000 
 
4. Basis of Estimate 
  
 Flood Control Staff 
 
 
 
 

 

 
Funding Source 

 

Available  
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    CSA Funds  $485,000 
    Grant Funds    
    Special Funds    
    Other Funds   

CSA 29 Paradise Cay 
Maintenance Dredge 
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FISH PASSAGE PROJECTS 
 
In Spring 2005, Marin County Board of Supervisors voted to establish a County Fisheries 
Restoration Program aimed at restoring fish passage through county culverts on salmon 
streams in West Marin. Marin’s watersheds are very important to the recovery of coho 
salmon populations, as it is estimated that approximately 10% of all California wild coho 
salmon spawn in streams flowing into Tomales Bay.  Grant funding supports a large part of 
this program.  Inclusion of unfunded projects does not guarantee funding in future years, as 
unfunded projects will be subject to available funding and updated priorities with new 
emerging needs. 
 

Summary of Proposed Fish Passage Projects and Expenditures 
 
Project Description In Progress 

(Prior Year 
Carry 

Forward) 

2010/11 2011/12 2012/13 2013/14 2014/15 

 $ $ $ $ $ $ 
Arroyo Creek #1 @ 
Castro Street   400,000  
San Geronimo Creek 
#2 @ Railroad 
Avenue   350,000  

Larsen Creek Fish 
Ladder   600,000  
East Fork Woodacre 
Creek #2 @ Garden 
Way   250,000
Montezuma Creek   400,000

TOTALS $0 $400,000 $950,000 $0 $650,000 $0
 
 
 
 

50



                         

 
 

 
 
 
 
1. Project Description and Background 
 
 Retrofit of existing culvert with an arched culvert to improve fish passage. 
 
2. Project Objective 

 
Restore fish passage for coho salmon and steelhead. 

 
3. Cost Estimate 
  

$400,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

Project Funding is being pursued  

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund      
    Grant Funds      
    Special Funds      
    Other Funds*  $400,000   

 
Arroyo Creek #1 @ Castro Street 
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1. Project Description and Background 
 

Retrofit existing concrete box culvert with concrete baffles and roughened riffle 
ramp. 

 
2. Project Objective 

 
Improve fish passage for coho salmon and steelhead. 

 
3. Cost Estimate 
  

$350,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

*Project Funding is being pursued 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund      
    Grant Funds      
    Special Funds      
    Other Funds*   $350,000    

 
San Geronimo Creek #2 @ Railroad Avenue 
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1. Project Description and Background 
 

Retrofit existing concrete box culvert with concrete baffles and roughened riffle 
ramp. 

 
2. Project Objective 

 
Improve fish passage for coho salmon and steelhead.  

 
3. Cost Estimate 
  

$600,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 
*Project Funding is being pursued 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund      
    Grant Funds      
    Special Funds      
    Other Funds*   $600,000   

 
Larson Creek Fish Ladder 
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1. Project Description and Background 
 

Replace existing concrete culvert with natural bottom arched culvert.  
 
2. Project Objective 

 
Restore fish passage for coho salmon and steelhead.  

 
3. Cost Estimate 
  

$250,000 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 

  
 

*Project Funding is being pursued

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund       
    Grant Funds      
    Special Funds      
    Other Funds*    $250,000  

 
East Fork Woodacre Creek #2 @ Garden Way 
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1. Project Description and Background 
 

Replace existing concrete culverts with natural bottom arched culvert.  
 
2. Project Objective 

 
Restore fish passage for coho salmon and steelhead.  

 
3. Cost Estimate 
  

$400,000 
 

4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 
 

 
*Project Funding is being pursued 

 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    General Fund     
    Grant Funds     
    Special Funds      
    Other Funds*    $400,000

 
San Geronimo Creek #2 @ Railroad Avenue 

 

 
Montezuma Creek 
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2011/12 2012/13 2013/14 2014/15

$ $ $ $ $
R 100,000               100,000       100,000       100,000       100,000        
G

GF 750,000 750,000 750,000 750,000 750,000
Other*

R
G 2,100,000         1,300,000            

GF
Other 3,300,000            

R 150,000               150,000       150,000       150,000       150,000        
G

GF
Other

R 100,000               100,000       100,000       100,000       100,000        
G

GF
Other 100,000               100,000       100,000       100,000       100,000        

Road Fund Subtotal = -                    350,000               350,000       350,000       350,000       350,000        
Grant Fund Subtotal = 2,100,000         1,300,000            -               -               -               -                

General Fund Requested Subtotal = -                    750,000               750,000       750,000       750,000       750,000        
-                       -               -               -               -                

Other Fund Subtotal = -                    3,400,000            100,000       100,000       100,000       100,000        

GRAND TOTAL 2,100,000$       5,800,000$          1,200,000$  1,200,000$  1,200,000$  1,200,000$   

 

The objective of the Road Maintenance Division is to provide and maintain a safe and adequate road system for the 
unincorporated areas of Marin County.  In addition to general maintenance, this budget includes the cost of engineering, right-of-
way acquisition, construction, and maintenance of the 421 miles of County road.  The Division's activities include:  traffic 
engineering, street overlays, replacement of culverts, road surface maintenance, chip seals, patching, shoulder repairs, tree 
removal and maintenance, removal of roadside debris, storm patrol, storm cleanup, striping, and providing requested service to 
other County departments.

ROAD MAINTENANCE

Summary of Proposed Road Maintenance Projects and Expenditures
R= Road Fund
G = Funded by Grant
GF = General Fund

State funding reductions have drastically impacted the road maintenance work program.  Deferred maintenance expenses 
currently exceed $192.5 million.  In response to this growing problem, the Board of Supervisors initiated a Road and Bridge 
Program committing $20.5 million over five years which included a general fund contribution of $11.75 million.   

The county has been approved to received $1.3 million in Economic Stimulus Funding and may receive as mush as $2.6 million for
resurfacing treatment in 2010/11.  Additional resurfacing operations utilizing $3.3 million of State Proposition 1B funding is also 
anticipated.  While funding does not address the road infrastructure shortfall, it is a significant step in reversing the deterioration of 
our roads infrastructure. Fiscal year 2010/11 represents the amount of road maintenance capital projects recommended for 
funding this fiscal year.

Road & Bridges Program Subtotal =

Recommended 
for FY 2010/11

In progress 
(Prior Year 

Carryforward)

Planned for FY
Project Description

Fu
nd

 
So

ur
ce

General Maintenance

Surface Treatments

Culvert Replacement

Traffic Improvements
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1. Project Description and Background 
 

General maintenance for our road system includes, but is not limited to, pot hole 
repair, minor patch paving, ditch maintenance and cleaning, slurry sealing, and 
culvert maintenance. 

 
2. Project Objective 

 
Road improvements. 

 
3. Cost Estimate 
  
 $850,000 - Annually 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 

 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

Road Fund  $100,000 $100,000 $100,000 $100,000 $100,000
General Fund  750,000 750,000 750,000 750,000 750,000
Grant Funds       
Special Funds       
Other Funds       

 
General Maintenance 
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1. Project Description and Background 
 

Resurfacing of various County roads plus pavement rehabilitation projects 
utilizing $3.3 million Proposition 1B funds and $1.3 million confirmed of the $2.6 
million application for federal economic stimulus funds.  Prior year funds include 
$2.1 million in Surface Transportation Program funding. 

 
2. Project Objective 

 
 Improve public safety. 
 
3. Cost Estimate 
  
 $4,600,000 
  
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 
 
 

 
 
 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    Roads        
    General Fund   
    Grant Funds $2,100,000 $1,300,000  
    Other Funds  3,300,000     

 
Surface Treatments 
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1. Project Description and Background 
 
 Replace various culverts around the County. 
 
2. Project Objective 

 
 Improve public safety. 
 
3. Cost Estimate 
  

$150,000 - Annually 
 Special Projects in 10/11 performed by Roads. 
 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 

 

 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

Roads Fund  $150,000 $150,000 $150,000 $150,000 $150,000
General Fund       
Grant Funds       
Special Funds       
Other Funds       

 
Replace Various Culverts 

(Roads) 
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1. Project Description and Background 
 

Improving and maintaining current traffic control systems throughout the County. 
 
2. Project Objective 

 
 Improve public safety. 
 
3. Cost Estimate 
  
 $100,000 - Annually 

 
4. Basis of Estimate 
  
 Engineer’s Estimate  
 
 
 

 
 

 

 
Funding Source 

 

Available 
Prior Year 

Funds 

 
10/11 

 
11/12 

 
12/13 

 
13/14 

 
14/15 

    Roads   $100,000    $100,000  $100,000  $100,000  $100,000 
    General Fund   
    Grant Funds   
    Other Funds   

$100,000
 

$100,000
  

$100,000 
 

$100,000
 

$100,000

 
Traffic Improvements 
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County of Marin Capital Improvement Program       FY2010-11 to FY2014-2015

County of Marin
County Administrator's Office
3501 Civic Center Drive, Room 325
San Rafael, CA 94903

Department of Public Works
3501 Civic Center Drive, Room 304
San Rafael, CA 94903

www.co.marin.ca.us




